

Action Plan For Vishwakarma Yojana-Phase-II				
Sr. No.	Week	Dates	Strategies (Work to be done)	Remarks
1	1	1st May- 5th May	<ul style="list-style-type: none"> ➤ Collection of Data and Standard prototype drawings, Tender Format, other guidelines and as much as information for Village development ➤ Publishing all information on GTU website ➤ Follow up by PG students for Strengthening report made by BE/DIPLOMA students. 	As the students of BE/Diploma will be busy in exam, by the time PG student can help them in report formatting.
2	2	6th may-12th May	<ul style="list-style-type: none"> ➤ Model village plan with the help of Mr. Desai and Jagruti Shah ➤ Making of Draft Development report for overall final report submission and assessment of same by Experts 	--Do--
3	3	13th May-19th May	<ul style="list-style-type: none"> ➤ Recommendation/ Strategies, Major finding and SWOT analysis of villages- District wise ➤ Collection of Report from PG students and assessment of same 	--DO-
4	4	20th May-26th May	<ul style="list-style-type: none"> ➤ Checking and correction in Estimation and proposal made by student ➤ Experts' review in Designing section 	--DO--
5	5	27th May-2nd June	<ul style="list-style-type: none"> ➤ Mail for correction, suggestion and analysis part to all nodal officers and student 	Exams are over for BE/Diploma Students
6	6	3rd June- 9th June	<ul style="list-style-type: none"> ➤ Constant follow up to all nodal officers and students for timely submission ➤ Maximum help will be given for final report making 	Daily follow up in all institutes between student-nodal officers and coordinators
7	7	10th June-16th June	<ul style="list-style-type: none"> ➤ Draft DPR submission by students ➤ Overview meeting district wise with government representatives ➤ Recommendation/ Suggestion will be added given by different experts 	Final checking will be done in meeting on pre-decided date with core committee
8	8	17th June- 23rd June	<ul style="list-style-type: none"> ➤ Submission and merging should be done district wise at institute level in given format with all attachments 	Individual Village plan at our Level
9	9	24th June- 30th June	<ul style="list-style-type: none"> ➤ Final Submission of DPR as per format ➤ District wise report (as whole Document) 	



Note:

All students and nodal officers are requested to follow the time limit and submit report as desired.

For Any assistance or query please feel free to contact **Ms Jagruti Shah** Coordinator
9978980170

Dr Indrajit Patel

Hon. Director, V Y Project, GTU

Note: The earlier meetings of the Vishwakarma Yojana have taken place on

1. **19th July 2012** (Report at <http://www.gtu.ac.in/circulars/13Jan/19thjuly.pdf>)
2. **19th August 2012** (Report at http://www.gtu.ac.in/circulars/12Aug/28082012/Report_20th%20August%202012.pdf)
3. **22nd Sept 2012** (Report at <http://www.gtu.ac.in/circulars/13Jan/22sep.pdf>)
4. **24th October 2012** (Report at http://www.gtu.ac.in/circulars/13Jan/24_oct.pdf)
5. **27th December 2013**(Report at <http://www.gtu.ac.in/circulars/13Jan/1012012.pdf>)
6. **14th February 2013** (Report at http://gtu.ac.in/circulars/13Feb/TheCelebration_Ver.pdf)
7. **23rd February 2013**(Report at <http://www.gtu.ac.in/circulars/13Mar/23-2-13-minutes%20of%20orientation%20programme%20of%20vishwakarma%20yojna.pdf>)
8. **15th march 2013** (Report at http://www.gtu.ac.in/circulars/13Mar/15_march_2013.pdf)
9. **22nd March 2013**(Report at http://www.gtu.ac.in/circulars/13Mar/22_march_2013.pdf)
10. **6th April 2013**(Report at <http://www.gtu.ac.in/circulars/13Apr/16042013.pdf>)

